

FINAL WEEKLY FLORIDA PROGRESS REPORT WITH PHOTOS
FOR THE TOWNSHIP OF WEST MILFORD, NJ SABER TANKER 25704TR

This week the mounting of the body and water tank was completed. The merge of water tank, body, pump house and chassis advanced this week. Next week your apparatus should progress through the main assembly line. Then the road test and third-party pump test should be completed. Your apparatus will then advance to final product evaluation (a quality control process) followed by preparation (i. e. installing remaining graphics & detailing) to ready it for final inspection and customer acceptance. This is your final scheduled photo report.

8/24/12 Front View



8/24/12 Driver Side View



8/24/12 Driver Side Pump Panel/Running Board View



8/24/12 Driver Side Transverse Compartment Top of Pump House View



8/24/12 Driver Side Front Compartment View



8/24/12 Driver Side Rear Compartment View



8/24/12 Rear View



8/24/12 Driver Side & Passenger Side HSH and Pike Pole Storage Views



8/24/12 Driver Side and Passenger Side Rear Control Switches Views



8/24/12 Passenger Side View



8/24/12 Passenger Side Rear Compartment View



8/24/12 Passenger Side Front Compartment View



8/24/12 Passenger Side Pump House View



8/24/12 Passenger Side Transverse Compartment Top of Pump House View



8/24/12 Cab Switches View



8/24/12 Cab Switches/Siren Control Box View



8/24/12 Cab Emergency Switches View

